
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:58 PM

Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 131 Date: 11-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 337

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparation to disassemble the
gantry , work on the preparation to align the towers & erect the shear plates . Crews started at 7:00 AM.

Earl , Ian & Salvador came to the barge at 7:20 AM. Crews had to weld the lifting lugs on the shear
plates . They had to prepare their tools & equipment , heat the welding areas , & calibrate the welding
machines . Crews were done at 8:10 AM.

Earl started on the 1st lug at 8:20 AM. Salvador started at 8:30 AM. Ian had to work with both
welders . He had to clean the top surface of the shear plates & side surface of the lugs & work on the lay
outs for the lugs & plates .

Smith Emery Michael Johnson was on the site during the welding operation . Crews were done at
5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work on the top of the footing box . Crews had to do final check on the
hydraulic jacks , hoses , bearing plates , prepare for diaphragm & shear plates erection , work with the
other crews on the barge unloading equipment materials . Crews started at 7:10 AM.

In the afternoon , crews had to work with ABF engineers on the jacking system & on the East tower
shaft alignment to the end of the shift . Crews were done at 5:15 PM. They left at 5:20 PM.

Tony , Carlos , Steve , & Barry had to work on the gantry . Crews had to pull out of the site the jack
strands assembly , generator , hydraulic pump , accessories , the upper gantry frame & set them on the
barge . Crews started at 7:10 AM. They were done at 2:00 PM.

After that , crews had to prepare for the stair case on the top of the footing box . Crews were done
at 5:10 PM. They left at 5:20 PM.

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the South & East shafts
for plumbing . Crews were done at 3:00 PM.

After that , crews had to work on the East tower shaft alignment . They had to survey the base plate
corner & work with the crews on the alignment . Crews were done at 5:10 PM. They left at 5:20 PM.

ABF engineers had to work on the jacking system . They had to lift the East tower shaft 30 millimeter
. & they had to work on the alignment for the East shaft to the end of the shift .

Rick & Jose came to the site at 10:00 AM. Crews had to clean the center of the footing box between
the shafts & around the perimeter of the shafts , work on house keeping , pull out of the site the excess
materials . Crews were done at 2:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 131 Date: 11-Aug-2010 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

2243

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002201

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH LEFTERIS DENNISSurveyor 8.00 2.00 0.00 10.00

APP MICHAEL BONNICISurveyor 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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